Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14677-13-T00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0021

Date:

Pay Period:

12/04/2015

Page 1 of 12

11/01/2015
to 11/30/2015

Contract Location: Time Allowed: 1243  Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: Days
Percent Time:
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013

P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013

SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,655,682.26 Counties:

Original Contract Amount $34,183,352.33 Columbia

Funds Available $22,313,099.59

Percent Complete 36.60%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,655,682.26 $34,183,352.33 $22,313,099.59 37.42% $402,092.11

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14677-13-T00-0

Georgia Date: 12/04/2015
Department of Transportation Page 2 of 12
Estimate Summary By Project

Estimate Number: 0021 Pay Period: 11/01/2015
to 11/30/2015

Project Number:

Federal State Project Number:

250470- OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

STP00-7063-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$10,441,171.39 $10,117,767.67 $323,403.72

$2,610,291.63 $2,529,440.74 $80,850.89

$13,051,463.02 $12,647,208.41 $404,254.61

$291,119.65 $293,282.15 ($2,162.50)

$13,342,582.67 $12,940,490.56 $402,092.11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$13,342,582.67 $12,940,490.56

Total Payable: $402,092.11



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Estimate Number: 0021
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Date: 12/04/2015

Page 3 of 12

Pay Period:

11/01/2015

to 11/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .603
602200.000 .010
613 $6,022.00 $369,148.60
STP00-7063-00(001)
0020 205-0001 UNCLASS EXCAV CYy 105,450.000 18,147.332
9.250 2,898.350
21,045.682 $26,809.74 $194,672.56
0025 206-0002 BORROW EXCAYV, INCL MATL CYy 498,150.000 231,706.000
8.200 9,820.000
241,526.000 $80,524.00  $1,980,513.20
Category Amount: $113,355.74 $2,544,334.36
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 149,000.000 12,709.450
17.750 1,751.740
14,461.190 $31,093.39 $256,686.12
Category Amount: $31,093.39 $256,686.12
Category Number: 0030 ROADWAY
0035 318-3000 AGGR SURF CRS TN 4,000.000 4,825.740
20.500 323.440
5,149.180 $6,630.52 $105,558.19
Category Amount: $6,630.52 $105,558.19
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 38,500.000 .000
TL & H LIME 61.000 602.680
602.680 $36,763.48 $36,763.48
Category Amount: $36,763.48 $36,763.48



Rpt-ID: RCPESPRJ Georgia Date: 12/04/2015
User: krender Department of Transportation Page 4 of 12
Estimate Summary By Project
Contract ID: B14677-13-T00-0 Estimate Number: 0021 Pay Period: 11/01/2015
to 11/30/2015
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 .000
MATL & H LIME 64.250 309.320
309.320 $19,873.81 $19,873.81
Temp. Recycl. Asph. 12.5mm SuperPave
Category Amount: $19,873.81 $19,873.81
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 20,900.000 .000
L & H LIME 64.000 331.030
331.030 $21,185.92 $21,185.92
Category Amount: $21,185.92 $21,185.92
Category Number: 0030 ROADWAY
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
L & H LIME 63.250 257.650
257.650 $16,296.36 $16,296.36
Temp. Recycl Asph 19mm SuperPave
Category Amount: $16,296.36 $16,296.36
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0065 413-1000 BITUM TACK COAT GL 19,900.000 .000
2.850 493.000
493.000 $1,405.05 $1,405.05
Category Amount: $1,405.05 $1,405.05
Category Number: 0030 ROADWAY
0160 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,000.000 2,355.700
1.800 .000
2,355.700 $.00 $4,240.26
Category Amount: $0.00 $4,240.26
Category Number: (0050 BRIDGES
0220 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 702.000 702.190
130.000 .000
702.190 $.00 $91,284.70
1
Category Amount: $0.00 $91,284.70



Rpt-ID: RCPESPRJ Georgia Date: 12/04/2015
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Estimate Summary By Project
Contract ID: B14677-13-T00-0 Estimate Number: 0021 Pay Period: 11/01/2015
to 11/30/2015
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
0295 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 562.000 562.190
116.000 .000
562.190 $.00 $65,214.04
1
Category Amount: $0.00 $69,394.84
Category Number: 0060 TEMPORARY EROSION CONTROL
0415 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 13.000
274.000 .000
13.000 $.00 $3,562.00
0420 167-1500 WATER QUALITY INSPECTIONS MO 40.000 19.000
648.000 1.000
20.000 $648.00 $12,960.00
0425 163-0232 TEMPORARY GRASSING AC 25.000 35.115
525.000 .319
35.434 $167.48 $18,602.85
0430 163-0240 MULCH TN 1,035.000 633.112
168.000 16.210
649.322 $2,723.28 $109,086.10
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 1,041.375
9.900 268.500
1,309.875 $2,658.15 $12,967.76
0450 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 6.000 6.000
684.000 .750
6.750 $513.00 $4,617.00
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Georgia
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ContractID: B14677-13-T00-0 Estimate Number: 0021
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0455 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 6.000 10.000
274.000 .000
10.000 $.00 $2,740.00
0465 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,150.000 5,204.000
0.500 477.000
5,681.000 $238.50 $2,840.50
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 4,832.500
0.500 484.000
5,316.500 $242.00 $2,658.25
0475 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 143.000 59.250
/SAND BAGS 251.000 1.500
60.750 $376.50 $15,248.25
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 34,300.000 15,917.250
1.750 79.500
15,996.750 $139.13 $27,994.31
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 21,055.125
2.750 526.500
21,581.625 $1,447.88 $59,349.47
0530 700-8000 FERTILIZER MIXED GRADE TN 5.000 6.119
630.000 1130
6.249 $81.90 $3,936.87
0545 716-2000 EROSION CONTROL MATS, SLOPES SY 4,590.000 6,366.555
0.950 354.667
6,721.222 $336.93 $6,385.16
Category Amount: $9,572.75 $282,948.52
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ContractID: B14677-13-T00-0 Estimate Number: 0021

Date: 12/04/2015

Page 7 of 12

Pay Period: 11/01/2015
to 11/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 1,064.404
52.000 .000
1,064.404 $.00 $55,349.01
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 187.389
34.750 .000
187.389 $.00 $6,511.77
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 1,623.182
4.300 .000
1,623.182 $.00 $6,979.68
Category Amount: $0.00 $68,840.46
Category Number: 0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 33.000 146.778
34.750 .000
146.778 $.00 $5,100.54
0580 603-7000 PLASTIC FILTER FABRIC SY 33.000 146.778
4.300 .000
146.778 $.00 $631.15
Category Amount: $0.00 $5,731.69
Category Number: (0100 WATER AND SANITARY SEWER
0610 670-1100 WATER MAIN, 10 IN LF 5,660.000 3,533.300
45.250 880.000
4,413.300 $39,820.00 $199,701.83
0615 670-1080 WATER MAIN, 8 IN LF 1,715.000 664.250
48.250 2.000
666.250 $96.50 $32,146.56
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 2,840.200
53.000 15.000
2,855.200 $795.00 $151,325.60
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0625 670-1040 WATER MAIN, 4 IN LF 120.000 72.000
79.500 2.000
74.000 $159.00 $5,883.00
0630 670-5620 WATER SERVICE LINE, 3/4 IN LF 6,890.000 7,164.100
12.750 83.000
7,247.100 $1,058.25 $92,400.53
0635 670-5010 WATER SERVICE LINE, 1 IN LF 582.000 844.000
11.500 .000
844.000 $.00 $9,706.00
0645 670-5020 WATER SERVICE LINE, 2 IN LF 75.000 125.500
45.500 30.000
155.500 $1,365.00 $7,075.25
0660 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 9,215.000 8,279.283
37.500 247.000
8,526.283 $9,262.50 $319,735.61
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 3,671.713
52.250 227.000
3,898.713 $11,860.75 $203,707.75
0680 670-2120 GATE VALVE, 12 IN EA 31.000 32.000
1910.000 .000
32.000 $.00 $61,120.00
0685 670-2100 GATE VALVE, 10 IN EA 21.000 13.000
1560.000 2.000
15.000 $3,120.00 $23,400.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 9.000
1110.000 1.000
10.000 $1,110.00 $11,100.00
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0695 670-2060 GATE VALVE, 6 IN EA 45.000 47.000
813.000 1.000
48.000 $813.00 $39,024.00
0700 670-2040 GATE VALVE, 4 IN EA 2.000 3.000
704.000 1.000
4.000 $704.00 $2,816.00
0705 670-2020 GATE VALVE, 2 IN EA 1.000 2.000
1740.000 3.000
5.000 $5,220.00 $8,700.00
0735 670-4000 FIRE HYDRANT EA 19.000 20.000
3670.000 1.000
21.000 $3,670.00 $77,070.00
0745 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 15.000 8.000
581.000 4.000
12.000 $2,324.00 $6,972.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 21.000
559.000 2.000
23.000 $1,118.00 $12,857.00
0760 670-8112 DBL STRAP SADDLE, 12IN X 1IN EA 2.000 5.000
671.000 .000
5.000 $.00 $3,355.00
0765 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 1.000 4.000
801.000 .000
4.000 $.00 $3,204.00
0775 670-8103 DBL STRAP SADDLE, 10 IN X 2 IN EA 3.000 1.000
788.000 3.000
4.000 $2,364.00 $3,152.00
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0795 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 119.000 85.000
295.000 1.000
86.000 $295.00 $25,370.00
0805 670-9920 REMOVE EXISTING FIRE HYDRANT EA 8.000 11.000
405.000 .000
11.000 $.00 $4,455.00
0870 500-3200 CLASS B CONCRETE CcY 148.000 60.258
263.000 593
60.851 $155.96 $16,003.81
0885 615-1000 JACK OR BORE PIPE - LF 345.000 425.000
249.000 .000
425.000 $.00 $105,825.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $85,310.96 $1,426,105.94
Category Number: (0030 ROADWAY
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 144.000
49.250 .000
144.000 $.00 $7,092.00
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,380.000 3,391.700
27.500 168.000
3,559.700 $4,620.00 $97,891.75
1195 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 6,636.000 2,427.300
32.250 748.200
3,175.500 $24,129.45 $102,409.88
1210 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,176.000 404.800
64.500 24.000
428.800 $1,548.00 $27,657.60
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Pay Period: 11/01/2015
to 11/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1245 668-1100 CATCH BASIN, GP 1 EA 194.000 28.000
2190.000 2.000
30.000 $4,380.00 $65,700.00
1265 668-2100 DROP INLET, GP 1 EA 42.000 6.000
1650.000 .500
6.500 $825.00 $10,725.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 39.000 7.000
1710.000 .500
7.500 $855.00 $12,825.00
Category Amount: $36,357.45 $324,301.23
Category Number: (0040 BRIDGES
1395 520-5000 PILOT HOLES LF 797.000 835.083
111.000 .000
835.083 $.00 $92,694.21
Category Amount: $0.00 $92,694.21
Category Number: 0030 ROADWAY
1409 600-0001 FLOWABLE FILL CcY 66.000 66.003
204.000 .000
66.003 $.00 $13,464.61
1465 600-0001 FLOWABLE FILL CcY 173.000 86.467
204.000 32.475
118.942 $6,624.90 $24,264.17
1480 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 2,773.000 585.000
37.750 412.500
997.500 $15,571.88 $37,655.63
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Pay Period: 11/01/2015
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1490 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 .630
294000.000 .030
.660 $8,820.00 $194,040.00
Category Amount: $31,016.78 $269,424.41
Category Number: 0100 WATERAND SANITARY SEWER
1505 660-0810 SAN SEWER PIPE, 10 IN, DUCTILE IRON LF 160.000 176.500
74.250 .000
176.500 $.00 $13,105.13
Category Amount: $0.00 $13,105.13
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 12.000
1330.000 1.500
13.500 $1,995.00 $17,955.00
1520 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 30.000 19.000
555.000 4.000
23.000 $2,220.00 $12,765.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -300.570
1.000 -11,595.440
-11,896.010 $-11,595.44 ($11,896.01)
(IN# 1)
9065 004-0018 EXTRA WORK - LF .000 2,172.900
4.200 660.200
2,833.100 $2,772.84 $11,899.02
EXCAVATE AND REPLACE BACKFILL MATERIAL FOR 24" PIPE
Category Amount: $-4,607.60 $30,723.01

Project Total Amount:

$404,254.61

$13,051,463.02



